

801 East Men's Shelter: Stakeholder Engagement Timeline

What	When	Notes
Launch of Feasibility Study/Test Fit with DGS contractor, Eastman-Perkins	January 2018	Years of stakeholder feedback from ERSO, Shelter Conditions, shelter townhall meetings, etc. shared via ICH & DHS staff to inform initial vision & program requirements
Eastman-Perkins Site Visit to 801 East Men's Shelter	January 2018	
Feasibility Study design shared with ERSO Stakeholders for feedback	May 2018	
Feasibility Study used as high-level requirements for procurement of design-build firm	Winter 2018-2019	Solicitation released in December; team selected in May. <ul style="list-style-type: none"> ✓ Wiencek + Associates, Blue Skye Construction & Development, & Coakley Williams Construction.
Design-Build Team Site Visit to 801 East Men's Shelter	June 2019	
Design-Build Team Site Visit to Christ House	July 2019	
ICH Stakeholder Feedback Sessions with Design-Build Team	July – August	Meetings held July 10, 17, 24, and August [TBD]; participants included consumer reps, govt reps, provider reps, and advocates.
Consumer Engagement on Design	July – August	ICH Consumer Engagement Work Group leading efforts to obtain additional feedback from consumers currently at 801 as well as unsheltered individuals who avoid going into shelters
801 East Advisory Team Launched	September 2019	<ul style="list-style-type: none"> ✓ AT will be comprised of consumer reps, provider reps, government reps, the Ward 8 Councilmember's office, the ANC rep, and other neighborhood stakeholders. ✓ Scope for AT will be gathering input on building exterior and quality of life issues during construction and after program launch, and ensuring consistent communication with current residents and staff at existing 801 site. ✓ AT will be responsible for developing Construction Guidelines and Good Neighbor Agreement.
Design Complete/Groundbreaking Scheduled	Fall 2019	
Program Rules Feedback via ERSO Committee	Beginning in fall 2019, continuing through 2020 as needed.	Some topics may be delegated to Shelter Conditions Work Group to research & develop recommendations